CITY COUNCIL ACTION
CITY OF WILLMAR, MINNESOTA
REQUEST FOR COMMITTEE ACTION Date: July 6, 2015

‘/ ' [] Approved [] Denied
) [] Amended [] Tabled
Meeting Date: June 30, 2015 ] Other

Attachments: Yes @

Agenda ltem Number:

Originating Department:  Willmar Police

Agenda Item: Resolution to authorize access for electronic court records & documents

Recommended Action:  The State of Minnesota has recently set up Minnesota Government Access
Accounts for retrieval of electronic court documents and information stored in the Court Information System.
Law Enforcement agencies are required to move to the new electronic document system and are also required
to submit a resolution from the governing authority giving authorization to allow access.

Background/Summary: Electronic access to Court Information Systems and court documents is necessary
to law enforcement for investigation of crimes / persons, backgrounds and enforcement of court orders.

Alternatives: N/A

Financial Considerations: None (no direct cost to the local law enforcement agency)

Preparer: Chief Jim Felt, Willmar Police Signature:@—\@
= &

Comments:




CITY COUNCIL ACTION
CITY OF WILLMAR, MINNESOTA

% REQUEST FOR COMMITTEE ACTION Date:
\ — '
Agenda Item Number: Q) (] Approved  [] Denied
[J Amended [] Tabled
- Meeting Date: __June 30, 2015 [] Other

" Attachments: X Yes []No

Originating Department: Engineering

Agenda Item: Project 1310 Final Acceptance

Recommended Action: To approve Change Order No. 3 resulting in a net change of $0; and to accept
Project No. 1310 and issue payment to Duininck Inc. for Pay Estimate No. 6 in the amount of $61,430.80 and
final Pay Estimate No. 7 (retainage) in the amount of $50,056.16.

Background/Summary: The City Council entered into an agreement with Duininck, Inc. on June 16, 2014,
for the construction of the MinnWest Lift Station/Lakeland Drive Improvements Project. Successful start-up of
the Lift Station occurred on February 12, 2015. A walk-through inspection was completed at that time, and a
punchlist was created with minimal items needing attention by the Contractor. All items have been addressed,
and all required paperwork has been received with final quantities agreed upon by City staff and the contractor.
The final pay request has been submitted and Bollig Inc is recommending final payment be made.

Alternatives: N/A

Financial Considerations: N/A

Signature:

Preparer: Paul Jurek, P.E.
Project Engineer W

Comments:







Change Order
No.3

Date of Issuance: Effective Date:
Project: City of Willmar CP 1310 JOwner: City of Willmar

Owner's Contract No.:

Contract: Date of Contract:

Engineer's Project No.: 124018

Contractor: Duininck, Inc.

The Contract Documents are modified as follows upon execution of this Change Order:

Description:
Add Electrical Modifications and Deduct Mortar Color Difference Deduction

Attachments (list documents supporting change):

See attached correspondence.

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

$2,421,172.50

Decrease from previously approved Change
OrdersNo. _1 toNo. 2 :

$ (15.360.98)

Contract Price prior to this Change Order:

$2,387.152.50

Increase of this Change Order:

$(0.00)

Contract Price incorporating this Change Order:

$2.405.811.52

Original Contract Times: [[] Working days [] Calendar days
Substantial completion (days or date):
Ready for final payment (days or date):

[Increase] [Decrease] from previously approved Change Orders
No. to No.
Substantial completion (days):
Ready for final payment (days):

Contract Times prior to this Change Order:
Substantial completion (days or date):
Ready for final payment (days or date): =

[Increase] [Decrease] of this Change Order:
Substantial completion (days or date):
Ready for final payment (days or date):

Contract Times with all approved Change Orders:
Substantial completion (days or date):
Ready for final payment (daysordate): ___

REC ENDED: ACCEPTED: ACC ﬁ‘ b/ >
W D A By: )‘Q
Engineer (A%rlzed Signature) Owner (Authorized Signature) Contragtor (Auythorized Signature)
Date: _6/Z5 /15~ Date: Date: C079 5?(5

Approved by Funding Agency (if applicable):

Date:

EJCDC C-941 Change Order
Prepared by the Engincers Joint Contract Documents Committee and endorsed by the Construction Specifications Institute.

Page 1 of 1
00720
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RICE L AKE

CONSTRUCTION GROUP
Change Order 1418 - 002

February 23, 2015

Mr. Kristopher Duininck
Duininck Inc.

408 6" St

Prinsburg, MN 56281

RE:  Willmar Lift Station
Change Order Proposal 002 — Electrical Modifications Agreed to $1,450.00 by
Phone with Kristopher
Dear Kristopher: Duininck

Rice Lake Construction Group is proposing an add of $ .35 to make the
modifications as described in Field Order 1.

Please see the attached backup.
If you have any questions, feel free to contact me.

Sincerely,
RICE LAKE CONSTRUCTION GROUP

V g

Matt Perpich

Project Manager

MAIN OFFICE
22360 County Road 12
PO Box 517 €nc
Deerwood, MN 56444  cc: File

PH 218-546-5519 : R :
EX 218-546-7016 Luke Martinson — Rice Lake Construction

WISCONSIN OFFICE
901 Industrial St

PO Box 486

Hudson, WI 54016
PH 715-386-8201

FX 715-386-5950

wwvw.ricelake:org




Willmar, MN
Minnwest Lift Station

«—>

Request for Change Order 2 R
Date: 2/23/2015 ICE L

Reference: Field Order 1 CONSTRUCTION GROUP

Electrical Modifications to Conduits in Wet Well
CONSTRUCTION ESTIMATE

LABOR MATERIAL SUB EQUIP. LINE
DESCRIPTION QTY UNIT RATE HOURS _$ RATE TOTAL RATE TOTAL TOTAL TOTAL TOTAL

Design Electric 0.00] $0.00 $0.00 $0.00 $1,496.79 $0.00 $1,496.79
0.00] $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

0.00] $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

0.00] $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

0.00] $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

0.00] $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

0.00] $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

0.00] $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

0.00] $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

0.00] $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

0.00] $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

0.00, $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

0.00] $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

0.00] $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Travel Costs 0.00] $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Misc Small Tools and Materials 1.0 Is 0.00] $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
2% of labor 0.00] $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
0.00] $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

0.00] $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

0 0.00 $0.00 $0.00 $1,496.79 $0.00 $1,496.79

Rice Lake Mark-up on Subs-5% $74.84 $74.84
Rice Lake Mark-up @ 15% $0.00
Bond Cost @ 1% $15.72

Total Change Order Request $1,587.35



PHONE: (320) 2521650
p © DESIGRELECTRIC  £x: ¢5m) 252-4275

ELECTRICAL CONTRACTORS INC. coLospancELECTRIC services [T 388
TO: Rice lake
ATTN: Matt
PROJECT: Willmar Minnwest lift station
SUBIJECT: field change

We herewith submit our proposal and description for changes requested
as follows:

4807 Heatherwood Road
Box 1252
St. Cloud, MN 56302

DESCRIPTION OF CHANGE:
Remove existing seal off and install new junction box with luver
Incontrol to reprogram devices during automatic start up.

AMOUNT: subcontractor with markup $ -
Material $ 896.79
Labor $ 600.00
$

Total 1,496.79

This proposal will be valid until:
30 days
Normal working unless noted otherwise.

Additional Comments:
See attached breakdown.

If you have any questions, please feel free to contact us.

Very truly yours,

Nick Bischoff
Design Electric, Inc.




DESCRIPTION QTY |UNIT PRICE| PER AMOUNT UNIT PER | AMOUNT
stainless j-box 11$  576.00 1] 9 576.00 2 1 2
luvers 1%  137.00 1 137.00 1 1 1
remove existing cables 1 1 - 1 1 1
repull esisting cables 1 1 - 2 1 2
[ nipple 14 6.27 1 6.27 1 0
mob 2| § 20.00 19 40.00 1 1 2.0

119 - 1 0.0
1 - 1 0
1] § - 1 0
[ 1% - 1 0
1$ - 1 0.0
1% 5 1 0.0
1% E 1 0.0
1 - 1 0.0
1% - 1 0.0
1] § - 1 0.0
1% - 1 0
19 - 1 0.0
19 - 1 0.0
1% - 1 0.0
Clean up 19 - 1 0.0
Testing Check out 1% - 1 0.0
adjustment 1 1 - 1 0.0
MAT 759.27 LABOR 8
Material $ 759.27
Mark up 10% _§ 75.93
Material w/ Mark up 9 835.20
TAX 7.38% $ 61.60
Material subtotal $ 896.79
subcontractor with markup
Inspection fee
Hours Rate
Labor 8.00 $ 75.00 $ 600.00
Foreman Labor 0.00 $ -
Subtotal $ 1,496.79
Bond cost 0% $ -
Subtotal $  1,496.79
Total Cost $ 1,496.79




Field Order

No. 1

Date of Issuance: __February 10, 2015 Effective Date: __February 10, 2015
Project: Owner: Owner's Contract No.:

MinnWest Lift Station/Lakeland City of Willmar, MN CP 1310

Drive Improvements Project
Conlract; Date of Contract:
Contractor: Engineer's Project No.:

Duininck, Inc. 124018
Attention:

You are hereby directed to promptly execute this Field Order issued in accordance with General Conditions Paragraph 9.05A., for
minor changes in the Work without changes in Contract Price or Contract Times. If you consider that a change in Contract Price or
Contract Times is required, please notify the Engineer immediately and before proceeding with this Work.

Reference: 16210 & 16230
(Specification Section(s)) (Drawing(s) / Detail(s))

Description:
e Disconnect and pull back cords/conductors as required to enable removal of seal-off and conduit from seal-off to

bottom of outside termination box.

e Furnish and install additional j-box (shall match existing outside termination box, except interior components not

needed — to be used as a pull box only). Ensure that cover of termination box and additional j-box are able to be

closed once additional j-box is installed... may need to install threaded couplings between the two boxes with chase

nipple from top of threaded coupling into bottom of termination box, and cord arip from bottom of threaded coupling

thru top of additional j-box. Intent is to route each sensor cord thru its own separate cord grip from top of additional

j-box thru bottom of termination box. Cord grips to be installed within the additional j-box.

e Furnish and install properly sized gasketed Hoffman KO seal for abandoned opening thru bottom of outside

termination box.

o Extend conduit from wet well into bottom of additional j-box.

e Field install properly sized stainless steel louvers on the front door and sides of additional j-box per manufacturer’s

recommendations. Intent is to maximize the louver surface area, so select quantity/size of louvers as required to

accomplish this based on size of new additional j-box.

o Reinstall cords/conductors thru conduit, new additional j-box. and outside termination box and reconnect.

Attachments:
Engineer: )
Receipt Acknowledged by (Contractor): Date:
Copy to Owner
EJCDC No. C-942 (2002 Edition) Page 1 of 1

Prepared by the Engineers' Joint Contract Documents Committee and endorsed by the
Associated General Contractors of America and the Construction Specifications Institute,
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RICE

CONSTRUCTION GROUP
Change Order 1418 - 003

May 19", 2015

Mr. Kristopher Duininck
Duininck Inc.

408 6™ st

Prinsburg, MN 56281

RE: Willmar Lift Station
Change Order Proposal 003 — Mortar Color

Dear Kristopher:

Rice Lake Construction Group is proposing a deduct of $1,450.00 in lieu of
replacing the discolored mortar on the Lift Station.

Please see the attached for breakout. I've also attached an email from the
masonry project manager, Jamie Gibson, which states the Manufacturer’s
Disclaimer on color variation.

If you have any questions, feel free to contact me.

Sincerely,
RICE LAKE CONSTRUCTION GROUP

V oy

Matt Perpich

MAIN OFFICE Project Manager

22360 County Road 12
PO Box 517

Deerwood, MN 56444
PH 218-546-5519

FX 218-546-7016 enc

(&0} File
Luke Martinson — Rice Lake Construction
WISCONSIN OFFICE
901 Industrial St
PO Box 486
Hudson, WI 54016
PH 715-386-8201
FX 715-386-5950

wwvw.ricelake:org




MinnWext Technology Campus Lift Station

Willmar, MN

Request for Change Order: Pricing

Date: 5/19/15
Reference: Mortar Color
Description:

«<—>
RiceE L

CONSTRUCTION GROUP

CONSTRUCTION ESTIMATE
LABOR MATERIAL SUB EQUIP. LINE
DESCRIPTION QTY UNIT HOURS TOTAL HRS. §RATE TOTAL RATE TOTAL TOTAL TOTAL TOTAL
Bricklayer Foreman-Labor Is 12.000 12.00 $70.00 $840.00 $0.00 $0.00 $0.00 $840.00
Bricklayer-Labor Is 0.000 0.00 $65.00 $0.00 $0.00 $0.00 $0.00 $0.00
Labor-Labor Is 8.000 8.00 $58.00 $464.00 $0.00 $0.00 $0.00 $464.00
Operator-Labor Is 0.000 0.00 $66.00 $0.00 $0.00 $0.00 $0.00 $0.00
Material Is 0.00 $0.00 $0.00 $98.00 $98.00 $0.00 $0.00 $98.00
Equipment-$50.00 hr 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Supt.Vehicle-$32.00 day 0.00 $0.00 $0.00 $0.00 $0.00 $48.00 $48.00
Material-Break Down 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Mortar-$12.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Fuel-$86.00 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
20.00 $1,304.00 $98.00 $0.00 $48.00 $1,450
Total Change Order Request Deduct $1,450




Rice Lake Construction Group Mail - Fwd: Willmar Lift Station-Mortar Appearance Variation https://mail.google.com/mail/w0/2ui=2&ik=49494c600a& view=pt&search=inbox&msg=14d6...
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CONSTRUCTION GROUP

Matt Perpich <matt_perpich@ricelake.org>

Fwd: Willmar Lift Station-Mortar Appearance Variation

Jamie Gibson <jamie_gibson@ricelake.org> Tue, May 19, 2015 at 11:56 AM
To: Matt Perpich <matt_perpich@ricelake.org>

Matt, as requested, here is the deduct for the mortar color variations at the Willmar Lift Station. While the mortar rep and | believe the mortar color on this
project is well within the tolerances allowed, as it states in the Manufacturers Disclaimer, "As with any natural material, some variation in appearance is a normal
design feature of CMUs, brick and mortar, whether colored or not. Mortar lightens as it cures; allow up to 28 days for process to occur. Minor Variations in
appearance of colored CMUs and mortar, which are similar to natural variations in color and appearance of non-pigmented masonry work, are acceptable”

Thank you, Jamie

---------- Forwarded message ----------

From: Jamie Gibson <jamie_gibson@ricelake.org>
Date: Tue, May 19, 2015 at 11:43 AM

Subject: Willmar Lift Station-Mortar Appearance Variation
To: Jamie Gibson <jamie_gibson@ricelake.org>

—————————— Forwarded message ----------
From: <scanner@ricelake.org>
Date: 2015-05-19 6:16 GMT-05:00
Subject: Message from KMBT_501
To: Jamie_Gibson@ricelake.org

Jamie Gibson

Rice Lake Construction Group
TEL: 218-546-1917

CELL: 763-229-1159

FAX: 218-546-7016
www.ricelake.org

5/19/2015 1:53 PM



Rice Lake Construction Group Mail - Fwd: Willmar Lift Station-Mortar Appearance Variation https://mail.google.com/mail/w/0/2ui=2&ik=49494c600a& view=pt&search=inbox&msg=14d6...

Jamie Gibson

Rice Lake Construction Group
TEL: 218-546-1917

CELL: 763-229-1159

FAX: 218-546-7016
www.ricelake.org

This email, and any documents which may accompany it, contain information which is intended for use only by the individual to whom it is addressed, and may
contain information that is privileged, confidential and/or exempt from disclosure under applicable law. If the reader of this message is not the intended recipient
any review, disclosure, dissemination, distribution, copying or other use of this message or its substance is strictly prohibited. If you have received this message in
error, please contact me immediately to arrange for return or destruction. Thank you.

4% SKMBT_50115051911160.pdf
28K

20f2 5/19/2015 1:53 PM



APPLICATION AND CERTIFICATE FOR PAYMENT Invoice # 107296 Today's Date: 6/15/2015

ToOwner:  WILLMAR, CITY OF ApplicationNo.: 6 istribption to:
PO BOX 755 Project: 142040. Willmar CP 1310 Project MinnWes Ouimer
Lift Station ’ Invoice Description: JB App #6 [ Archite
WILLMAR MN 56201 g To —
eriod To:
From Contractor: Duininck Inc. - MN Via —
PO Box 208 Architect: Project Nos:
Prinsburg, MN 56281
Contract For: Contract Date:
CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information, and belief, the work covered by this Application for Payment has been completed

Application is made for payment, as shown below, in connection with the Contract. p . s
Coﬁﬁnu-alion Sheet s attached. ' in accordance with the Contract Documents. That all amounts have been paid by the Contractor

for Work for which previous Certificates for Payment were issued and payments received from
the Owner, and that current payment shown herein is now due.
1. Original Contract SUM . .........¢eeeueueunnoen.. $2,421,172.50

2. Net Change By Change Order .................... -$15,360.98 .
3. Contract SUMTODAte ...........cocveveeeeennn. $2,405,811.52 M’/ﬁ/ / s
4. Total Completed and Stored To Date . . . ........... ' $2,405,811.52 By: Date: CJs[S

5. Retainage :

CONTRACTOR: Duininck Inc. - MN

& 208% of Completed Work Stateof: MINNESOTA Countyof:  KKANDIYOH]I
$50.056.16 Subscribed and swomn to before me this 5 dayof Tvares ST
b.  0.00% of Stored Material $0.00 Notary Public: / 7

My Commission expires:
Total Retairage .. cous somwvosmersssmoans soss $50,056.16 g4
; $2,355,755.36 AL — Bva
6. Total Earned Less Retainage ..........c.ivviin.... o fEs ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data
7. Less Previous Certificates For Payments . . . . . ....... $2,294,324.56 ccmpﬁsing the above application, the Architect certifies to the Owner that to the best of the
' ! Architect's knowledge, information, and belief, the Work has progressed as indicated,
8. Current PaymentDue ..................00vinnnn. $61,430.80 the quality of the Work is in accordance with the Contract Documents, and the Contractor
9. Balance To Finish, Plus Retainage ...............,. $50,056.16
AMOUNT CERTIFIED § 61,430.80
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this Application and on
= = the Continuation Sheet that are changed to conform vsith the amount certified.)
CHANGE ORDER SUMMARY. Additions Deductions OWNER/CONSTRUCTION MANAGER
Total chang ed B .
in previaus monihs by Owner $18,659.02 $34,020.00 By: Date:
Total Approved this Month ; ARCHITECT: i
$0.00 0.6 By:,éu-ﬁ;) (s Date, &-/ 77—/
8 B 5 . s 5
TOTALS . $18,659.02 $34,020.00 This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Net Changes By Change Order -$15,360.98 Contractor named herein. Issuance, payment, and acceptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract.




CONTINUATION SHEET

Page 2 of 2
Application and Certification for Payment, containing Application No. : 6
Contractor's signed certification is attached. Application Date: 6/15/2015
In tabulations below, amounts are stated to the nearest dollar. To:
Use Column I on Contracts where variable retainage for line items may apply.
Contract: 142040. Willmar CP 1310 Project MinnWest Lift Station
AL — B S C - D - S| 5 NSUPRCRIE - S . S, WS ;-
Element Unit Séhaduied Work ‘" I Materials CoTr:;Iaelted 7 Bala.nc-e Retainage
Item Description of Work From Previous Units This Period Presently To Finish
No. Esz Cost Value Application This In Place Stored andStored 610 (C-G)
Qty  LUnit Per Period To Date
(D+E) (NotinDorE) = (D+E:F)
: 10 | MOBILIZATION 1 LSM  §175,600.00 5175,600.00 168,576.00 0.040 7.024.00 0.00 175,600.00 100.00% ! 0.00
20 | REMOVE LIFT STATION 1 LSM  515,000.00 $15,000.00 15,000.00 0.000 0.00 0.00 1500000 100.00% - 0.00 ‘
30 | CONSTRUCT LIFT STATION 1 LSM $1.441,000.001,441,000.00 1,383.360.00 0.040 57.640.00 000  1,441,00000  100.00% . 0.00 |
40 | AIR RELIEF MH 2 EA  $15000.00' $30,000.00 30,000.00 0.000 0.00 0.00 30.000.00,  100.00% . 0.00
50 | CONNECT TO EXISTING MH 1 EA  $3,125.00 $3,125.00 3,125.00 0.000 0.00 0.00 3,12500!  100.00% - 0.00 |
60 | 12" PVC FORCE MAIN (P) 3,692 LF $109.00 $402,428.00 402,428.00 0.000 0.00 0.00 402,428.00 1 100.00% 0.00
70 | ABANDON FORCEMAIN (P) 7,302 LF $5.50 $20,080.50 20.080.50 0.000 0.00 0.00 20,080.50 1 100.00% 0.00
80 | CIPP LINING SEWER PIPE 12" 815 LF $47.00 $38,305.00 38.305.00 0.000 0.00 0.00 38,305.00 : 100.00% 0.00
90 | CIPP LINING SEWER PIPE 15" 1,586 LF $53.00 $84,058.00 84,058.00 0.000 0.00 000 : 8405800 100.00% 0.00
95 | 15" CIPP LINER (CHANGE ORDER #1) 434 LF $53.00 $23,002 00 23,002.00 0.000 | 0.00 0.00 23,002.00 \ 100.00% 0.00
100 | CIPP LINING SEWER PIPE 18" 434 LF $73.00 $31,682.00 31.682.00 0.000 0.00 000 31,682.00 f 100.00% 0.00
105 | 18" CIPP LINER (CHANGE ORDER #1) <434 LF $73.00 $-31,682.00 -31,682.00 0.000 0.00 0.00 -31,682.00 100.00% 0.00
110 | SANITARY MH INTERIOR REHABILITATION 11 EA $4,000.00 $44,000.00 44.000.00 0.000 0.00 0.00 44,000.00.  100.00% 0.00
120 | TRAFFIC CONTROL 1 LSM  $12,000.00 $12,000.00 12,000.00 0.000 0.00 0.00 12,000.00 100,00% 0.00
220 | CIPP LINING SEWER PIPE 18" 431 LF $82.00 $35,342.00 35.342.00 0.000 0.00 0.00 3534200  100.00% ! 0.00
225 | 15" CIPP LINER (CHANGE ORDER #1) 1267 LF $62.00 $78.554.00 78,554.00 0.000 0.00 0.00 78,554.00  100.00% 0.00
230 | SANITARY MH INTERIOR REHABILITATION 2 EA $4.000.00  $8,000.00 0.000 0.00 0.00 8,000.00 100.00% | 0.00
340 | CIPP LINING SEWER PIPE 18" 836 LF $82.00 $68,552.00 0.000 0.00 0.00 68,552.00 100.00% | 0.00
345 | 18" CIPP LINER (CHANGE ORDER #1) -1267 LF $82.005-103,894.00 -103,894.00 0.000 0.00 0.00 -103,894.00 100.00% | 0.00
350 | SANITARY MH INTERIOR REHABILITATION 3 EA 5400000 $12,000.00 12,000.00 : 0.000 0.00 0.00 1200000 100.00% 0.00
9710 | LOW-BOY 2 HRS $185.00 $277.50 277.50 0.000 0.00 0.00 277.50 100.00% | 0.00
9720 | TRACTOR BACKHOE 13 HRS $175.00  $2275.00 2,275.00 0.000 0.00 0.00 227500  100.00% . 0.00
9730 | LABORER 26 HRS §70.00 $1,820.00 1,820.00 0.000 0.00 0.00 1,820.00 100.00% | 0.00
9740 | BACKHOE/BREAKER 13 HRS §260.00  $3,380.00 3,380.00 0.000 0,00 0.00 3.380.00 100.00% ! 0.00
9750 | TRUCK 7 HRS $12000  S780.00 780.00 0.000 0.00 - 0.00 780.00  100.00% 000
9760 | FOREMAN 13 HRS $85.00 §1,105.00 1,105.00 0.000 0.00 0.00 110500 100.00% | 0.00
9770 | SUPERINTENDANT 13 'HRS $90.00  $1,170.00 1,170.00 0.000 0.00 0.00 117000  100.00% 0.00
9780 | HIRED TRUCK 31 HRS $120.00  $3,660.00 3,660.00 0.000 0.00 0.00 3,660.00  100.00% 0.00
9790 | CONCRETE SAND 126 TON $9.00 $1.131.84 1,131.84 0.000 0.00 0.00 1,131.84° 100.00% 0.00
9800 | CONCRETE DISPOSAL 235 TON $13.00 $3,059.68 3,059.68 0.000 0.00 0.00 3,059.68 100.00% 0.00
Grand Totals 2405811.52  2341,147.52 64,664.00 0.00 2,405811.52  100.00% 0.00 50,056.16




APPL'CATION AND CERT'FICATE FOR PAYMENT Invoice #: 107297 Today's Date: 6/15/2015

Toowner:  WILLMAR, CITY OF ApplicationNo.: 7 g istribytion to:
PO BOX 755 Project: 142040, Willmar CP 1310 Project MinnWes ) a 7? lﬂ/&% Et—nﬁmo‘mer
Lift Station Invoice Description : JB App #7 C— Archite
3 contra
WILLMAR MN 56201 Petfod To: =
From Contractor: Duininck Inc. - MN Via —
PO Box 208 Architect: Project Nos:
Prinsburg, MN 56281
Contract For: Contract Date:
CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information, and belief, the work covered by this Application for Payment has been completed

lication is made for payment, as shown below, in connection with the Contract . . =
gﬁﬁﬁnuaﬁm Sheet is attached. in accordance with the Contract Documents. That all amounts have been paid by the Contractor

for Work for which previous Certificates for Payment were issued and payments received from
the Owner, and that current payment shown herein is now due.

1. Original: Contract SUM. ... s waes snie waves ostivss sosess $2,421,172.50 )
CONTRACTQR: Duininck Inc. - MN
2. Net Change By Change Order ............ccoonaon. -$15,360.98
3. Contract Sum ToDate ............. RS SRR Haes $2,405,811.52 / /
4. Total Completed and Stored ToDate............... $2,405,811.52 By:. Date: (‘ (5, {5
5. Retainage :

2 000% of Completed Work steor:  MINNESOTA County of -

$0.00 Subscribed and sworn to before me this /g, dayof KAND!YOHI
b, 0.00% of Stored Material $0.00 Notary Public: /4 ? /‘
My Commission expires: 7 ¢ /
Total Refaingge - --fovw et sats som.s5ms s $0.00 o7 '; [_,/ ,("
6. Total Earned Less Retainage ................. Sl o $2,405,811.52 ARCHITECT'S CERTIFICATE FOR PAYMENT 4
In accordance with the Contract Documents, based on on-site observatidh
7. Less Previous Certificates For Payments. . . ......... $2.356,755.36 comprising the above application, the Architect certifies to the Owner that to the best of the
= Architect’s knowledge, information, and belief, the Work has progressed as indicated,
8. Cumrent Payment Due ............ .. chiil, $50,056.16 the quality of the Work is in accordance with the Contract Documents, and the Contractor
9. Balance To Finish, Plus Retainage ................. $0.00
AMOUNT CERTIFIED
$ 50,056.16 ﬁg@/ﬁ%g
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this Application and on
the Continuation Sheet that are changed to conform with the amount certified.)
CHANGE ORDER-SUMMARY Additions Deductions OWNER/CONSTRUCTION MANAGER
Total changes approved By: o
in previous months by Ovner $18,659.02 $34,020.00 V- Date;
Total Approved this Month ARCHITECT,;; /
$0.00 $0.00 By: ﬂ‘%ma G/r 7/5—/
TOTALS $18,659.02 $34,020.00 This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Net Changes By Change Order -$15,360.98 " Contractor named herein. Issuance, payment, and acceptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract.




CONTINUATION SHEET

Page 2 of 2
Application and Certification for Payment, containing Application No. : 7
Contractor's signed certification is attached. Application Date : . 6/15/2015
In tabulations below, amounts are stated to the nearest dollar. To:
Use Column I on Contracts where variable retainage for line items may apply.
Contract : 142040. Willmar CP 1310 Project MinnWest Lift Station
_A = B T C D . __E E G H . 1 1
Element i Siliodled Work Completed Materials Co‘z:’slae‘(ed ” | B:la.nc'c Retainage
ltem Description of Work From Previous Units This Period Presently | To Finish
No. Est. Cost Value Application This In Place Stored and Stoyed 10 (C-G)
Qty  Unit Per Period To Date
(D+E) (NotinDorE)  (D+E*F) _ !
| 1 MOBILIZATION T LSM  $175,600.00 S175,60000  175.600,00 0.000 0.00 0.00 175,600.00  160.00% 0.00
| 20 | REMOVE LIFT STATION 1 LSM  $15000.00 $15,000.00 15,000.00 0.000 0.00 - 0.00 15,000.00 1 100.00% | 0.00
{30 | CONSTRUCT LIFT STATION 1 LSM '$1,441,000.001,441,000.00 1,441,000.00 0.000 0.00 0.00  1,441,000.00 1  100.00% | 0.00
| 40 | AIR RELIEF MH 2 EA  $15000.00 $30,000.00 30,000.00 0.000 0.00 0.00 30,00000  100.00% 0.00 -
% 50 | CONNECT TO EXISTING MH 1 EA  §3,12500 $3,125.00 3,125.00 0.000 0.00 0.00 312500 100.00% | 0.00 :
60 | 12" PVC FORCE MAIN (P) 3692 LF $109.00 $402,428.00 402,428.00 0.000 000 0.00 40242800  100.00% 0.00
70 | ABANDON FORCEMAIN (P) 7,302 LF $5.50 $20,080.50 20,080.50 0.000 0.00 0.00 20,080.50  100.00% 0.00
80 | CIPP LINING SEWER PIPE 12" 815 LF $47.00 $38,305.00 38,305.00 0.000 0.00 0.00 38,305.00  100.00% 000
90 | CIPP LINING SEWER PIPE 15" 1,586 LF $53.00 $84,058.00 84,058.00 0.000 0.00 0.00 84,058.00 100.00% 0.00
95 { 15" CIPP LINER (CHANGE ORDER #1) 434 LF $53.00 $23,002.00 23,002.00 0.000 0.00 0.00 23,002,00  100.00% | 000
100 | CIPP LINING SEWER PIPE 18" 434 LF $73.00 $31,682.00 31,682.00 0,000 0.00 0.00 31,682.00  100.00% ! 0.00
105 | 18" CIPP LINER (CHANGE ORDER #1) 434 LF $73.00' $-31,682.00 -31,682.00 0.000 0.00 0.00 -31,682.00  100.00% 000
110 | SANITARY MH INTERIOR REHABILITATION 1L EA  $4,000.00' $44,000.00 44,000.00 * 0.000 000 0.00 44,000.00:  100.00% 0.00 |
120 | TRAFFIC CONTROL 1LSM ~ $12,000.00 $12,000.00 12,000.00 : 0.000 0.00 0.00 12,000.00  100.00% 0.00
220 | CIPP LINING SEWER PIPE 18" 431 LF $82.00 $35342.00 35,342.00 0.000 0.00 - 0.00 35342000 100.00% : 0.00
225 | 15" CIPP LINER (CHANGE ORDER #1) 1267 LF $62.00° $78,554.00 78,554.00 0.000 0.00 0.00 78,554.00  100.00% 0.00
230 | SANITARY MH INTERIOR REHABILITATION 2 EA° $4000.00 5800000 8,000.00 0.000 0.00 * 0.00 8.000.00  100.00% 000 -
340 | CIPP LINING SEWER PIPE 18" 836 LF $82.00° $68.552.00 68,552.00 0.000 0.00 ! 0.00 68,552.00  100.00% | 0.00 !
I 345 | 18" CIPP LINER (CHANGE ORDER #1) -1267 LF $82.005-103,894.00 -103,894.00 0.000 0.00 0.00 -103,894.00 ©  100.00% | 000
350 | SANITARY MH INTERIOR REHABILITATION 3 EA  $4,00000 512,000.00 12,000.00 0.000 0.00 0.00 12,000000  100.00% | 0.00
9710 | LOW-BOY 2 HRS $185.00  $277.50 277.50 0.000 0.00 0.00 27750 100.00% | 0.00
9720 | TRACTOR BACKHOE 13 HRS $175.00 $2,275.00 2,275.00 0.000 0.00 0.00 227500+ 100.00% | 0.00
9730 | LABORER 26 HRS $70.00  $1,820.00 1,820.00 0.000 0.00 0.00 1,82000¢  100.00% | 000
9740 | BACKHOE/BREAKER 13 HRS $260.00  $3,380.00 3,380.00 0.000 0.00 0.00 3,380.00|  100.00% 0.00
9750 | TRUCK 7 HRS $12000  $780.00 780.00 0.000 0.00. 0.00 78000, 100.00% : 0.00
9760 | FOREMAN 13 :HRS $85.00 $1,105.00 1,105.00 0.000 0.00 0.00 105001 100.00% . 0.00
9770 | SUPERINTENDANT 13 'HRS $90.00 $1,170.00 1,170.00 0.000 0.00 0.00 1,170.00 ' 100.00% . 0.00
9780 | HIRED TRUCK 31 /HRS $120.00  $3,660.00 3,660.00 0,000 0.00 000 | 3660.001  100.00% 0.00
9790 | CONCRETE SAND 126 [TON $9.00 $1,131.84 1,131.84 0,000 0.00 0.00 113184 100.00% 0.00
9800 | CONCRETE DISPOSAL 235 ITON SI300 5305968 3,059.68 0.000 0.00 000 3,059.68 : 100.00% 0.00
’ !
; Grand Totals 2,405811.52  2,405.811.52 0.00 0.00 2,405,811.52 l 100.00% 0.00 0.00




CITY OF WILLMAR, MINNESOTA
REQUEST FOR COMMITTEE ACTION

Agenda Item Number: \[)
Meeting Date: June 30, 2015
Attachments: [<] Yes No

CITY COUNCIL ACTION
Date: July 6, 2015

[ ] Approved [] Denied
[ ] Amended [] Tabled
[] Other

Originating Department: Engineering

Agenda Item: Accept Bid, Award Contract, and Adopt Budget: Storm Pond Improvements, Project No. 1505

Recommended Action: Accept the bid and award the contract to Quam Construction in the amount of

$104,869.10 and adopt the budget for Project No. 1505.

Background/Summary: The City Council authorized advertisement for bids for the project at the March 2,
2015 Council Meeting. The project includes the improvements of the Civic Center Drive storm pond. Six bids
were received and opened on June 23rd; Quam Construction in the amount of $104,869.10, Monson
Excavating in the amount of $139,799.44, Duininck, Inc. in the amount of $143,547.00, R&R Excavating in the
amount of $167,685.95, Koehl Excavating in the amount of $203,417.00, and Riley Brothers Construction in
the amount of $226,887.00. The Engineer’s Estimate for this project was $149,167.80.

Alternatives: 1. Reject all bids and rebid.

2. Remove the project in its entirety from the 2015 Improvements.

Financial Considerations: The funding for this project was included in the approved 2015 Improvement

Projects.

-
Preparer: Sean E. Christensen, P.E. Signature: P _—
Public Works Director %M ¢
4 //é////,.r‘

Comments:
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Code

10*
11*
12*
13*
14~

*

20
24>
22
23*
24
25
26
27
28
29*

30
31*
32
33*
34
35
36*
37
38
39*

40
41*
42
43
44
45
“40
47*
48*
49

PERSONNEL SERVICES
Salaries Reg. Employees
Overtime Reg. Employees
Salaries Temp. Employees
Employer Pension Contr.
Employer Ins. Contr.

TOTAL

SUPPLIES

Office Supplies
Small Tools
Motor Fuels & Lubricants
Postage
Mtce. of Equipment
Mtce. of Structures
Mtce. of Other Improvements
Subsistenance of Persons
Cleaning & Waste Removal
General Supplies

TOTAL

OTHER SERVICES

Communications
Printing & Publishing
Utilities
Travel-Conf.-Schools
Mtce. of Equipment
Mtce. of Structures
Mtce. of Other Impr.
Subsistence of Persons
Cleaning & Waste Removal
Other Services

TOTAL

OTHER CHARGES

Rents
Insurance & Bonds
Awards & Indemnities
Subscription/Memberships
Interest
Licenses & Taxes
riul. oelv.
Advertising
Adm. OH (Transfer)
Other Charges

TOTAL

GRAND TOTAL

RESOLUTION NO.
As Bid- 1505 Budget

ESTIMATED TOTAL COST $132,659.79
*Budget Amounts are Essential

Dated:

RECEIVABLES

July 6, 2015

Assessments Prop Owners $0.00
Community Investment $132,659.79
State Aid $0.00
LOST $0.00
WTP $0.00
$0.00 MUC $0.00
Kandiyohi County $0.00
TOTAL $132,659.79
FINANCING
Bonds $132,659.79
State Aid $0.00
LOST $0.00
WTP $0.00
MUC $0.00
Kandiyohi County $0.00
TOTAL $132,659.79
GRAND TOTAL $132,659.79
$0.00
Dated:
Mayor
$104,869.10
$10,486.94 Attest:
$115,356.04
City Clerk/Treasurer
$17,303.45
$0.00
$17,303.45

$132,659.49



CITY COUNCIL ACTION
CITY OF WILLMAR, MINNESOTA

REQUEST FOR COMMITTEE ACTION Date: July 6, 2015
Agenda Item Number: | [] Approved  [] Denied
1 Amended [] Tabled
Meeting Date: June 30, 2015 [] Other

Attachments: [X] Yes No

Originating Department: Engineering

Agenda ltem: Accept Project and Authorize Final Payment for Utility Improvements at 313 4™ Street SW

Recommended Action: Accept the Project and authorize final payment to Land Pride Construction in the
amount of $24,758.00.

Background/Summary: The City Council entered into an agreement with Land Pride Construction on June 1,
2015 for the utility improvements at 313 4™ Street SW for installation of a fire line and water service. The final
pay request is hereby submitted for consideration. Staff is recommending final payment be made.

Alternatives: N/A

Financial Considerations: Payment of the final amount of $24,758.00 is within the project budget and is
100% assessed.

/ /’/
Preparer: Sean E. Christensen, P.E. Sianature: a =
Public Works Director g %///f//%\/)

Comments:




Land Pride Construction, LLC Invoice
50480 368th Street
Paynesville, MN 56362
Phone #320.894.2579 Fax #320.276.8203
landprideconstruction@gmail.com
Bill To
City of Willmar
Project P.O. No. Date Invoice #
Historic 313 4th Street Improvement 6/25/2015 1405-7
Description Qty U/M Rate Amount
Fire Line for Historic 313 4th Street, Willmar MN
1 LS 24.758.00 24.758.00
Total $24.758.00

Balance Due

$24.758.00




